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11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
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12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
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where feasible.)
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Mod 01- Provide funding for Changes in PO0004
See Continuation Page(s)
Reason: CREQ

Dist: Contractor, 02, FSC, Access, eFiles, Paper File, eContracts

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

A) This task order modification is issued to provide funding for the changes reflected in PO0004.

B) All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $474,874.87 from $1,105,285.08 to $1,580,159.95.

SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The unit price amount has increased by $474,874.87 from $1,105,285.08 to $1,580,159.95.

The total cost of this line item has increased by $474,874.87 from $1,105,285.08 to $1,580,159.95.

SUBCLIN 000304 is added as follows:

ITEMNO SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE AMOUNT
000304 $0.00
FUND ACRN AD
FFP

Funding Doc. No.: MMP10014RCFFP29 Customer ACRN:AA
FOB: Destination
MILSTRIP: MMP10014RCFFP29

NET AMT $0.00

ACRN AD $23,249.55
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ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $474,874.87 from
$1,105,285.08 to $1,580,159.95.

SUBCLIN 000301:

AA: 1741106 BSS1 000 67001 067443 2D 000000 13TM4RCTMO012 (CIN
000000000000000000000000000000) was increased by $519,376.31 from $731,566.82 to $1,250,943.13

SUBCLIN 000302:

AB: 1741106 BSS1 252 67001 067443 2D MMP100 4RCFFP18FMHJ (CIN
000000000000000000000000000000) was decreased by $67,750.99 from $356,198.18 to $288,447.19

SUBCLIN 000304:
Funding on SUBCLIN 000304 is initiated as follows:

ACRN: AD
CIN: 000000000000000000000000000000
Acctng Data: 1741106 BSS1 252 67001 067443 2D MMP100
Increase: $23,249.55
Total: $23,249.55
Cost Code: 4RCFFP29FMHJ
INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 000304:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)





